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Contract Number: DE-AC06-76RL01830
Modification M366

F -1 Period of Performance

This Contract shall be effective as specified in Block No. 3 — Effective Date, of the Standard
Form 30, for this modification, except as otherwise provided, and shall continue up to and
including September 30, 2007, unless sooner terminated according to its terms and conditions, or
extended in accordance with the appropriate FAR and DEAR provisions.

(End of Clause)

F—-2 52.242-15 Stop-Work Order (Aug. 1989) Alternate I (Apr 1984)

(a)

(b)

(©)

(d)

The Contracting Officer may, at any time, by written order to the Contractor, require the
Contractor to stop all, or any part, of the work called for by this Contract for a period of
90 days after the order is delivered to the Contractor, and for any further period to which
the Parties may agree. The order shall be specifically identified as a stop-work order
issued under this clause. Upon receipt of the order, the Contractor shall immediately
comply with its terms and take all reasonable steps to minimize the incurrence of costs
allocable to the work covered by the order during the period of work stoppage. Within a
period of 90 days after a stop-work is delivered to the Contractor, or within any extension
of that period to which the Parties shall have agreed, the Contracting Officer shall either:

(1) Cancel the stop-work order; or

(2) Terminate the work covered by the order as provided in the Termination clause of
this Contract.

If a stop-work order issued under this clause is canceled or the period of the order or any
extension thereof expires, the Contractor shall resume work. The Contracting Officer
shall make an equitable adjustment in the delivery schedule, the estimated cost, the fee,
or a combination thereof, and in any other terms of the Contract that may be affected, and
the Contract shall be modified, in writing, accordingly, if:

(1) The stop-work order results in an increase in the time required for, or in the
Contractor's cost properly allocable to, the performance of any part of this
Contract; and

(2) The Contractor asserts its right to the adjustment within 30 days after the end of
the period of work stoppage; provided, that, if the Contracting Officer decides the
facts justify the action, the Contracting Officer may receive and act upon the
claim submitted at any time before final payment under this Contract.

If a stop-work order is not canceled and the work covered by the order is terminated for
the convenience of the Government, the Contracting Officer shall allow reasonable costs
resulting from the stop-work order in arriving at the termination settlement.

If a stop-work order is not canceled and the work covered by the order is terminated for
default, the Contracting Officer shall allow, by equitable adjustment or otherwise,

reasonable costs resulting from the stop-work order.
(End of Clause)
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